APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Westwinds Channel Stabilization Emeargency Repairs
vity af Conftractor: McAninch Corp.
A‘}f} k_@}ly Address: 4001 Delaware Ave. Des Moines, 1A 50313
e e e Finance Budget Code; 680.3680.4453 Finance Project Code: 680.4453

Vendor Project or invoice #: PO#
Original Contract Date: Qctober 25, 2010 Vendor # )3

Date of Council Meeting 11/15/2010 PAYMENT REQUEST # 1

PAYMENT PERIOD: From: 10/25/10 through: 11/07/10
Contract Summary
Original Contract Amount: $ 847,783.00

Net change by Change Orders:

$ -

Contract Amount to Date: (line 1+ 2) $ 947,793.00

Total completed and stored to date:

E=rd

557,904.75

Retainage: 0 % of Completed Work: $ -

Total Earned iess Retainage:

$ 557,904.75

Less previous applications for payment: $ -

SUBTOTAL

OTHER CHARGES (Please attach an itemized list) 3

CURRENT PAYMENT DUE

$ 557,804.75

$ 557,904.75

Balancs to finish, including retainage: $ 389,888.25

Confract Time Remaining (i applicable) 18 working days

The undersigned Contractor certifies that to the bast of the Contracter's knowladge, information and belief the work covered by tivls Application for Paymant has bean completed in
accordance with the Contract Documents, that all the amounts have been pald by the Contractor for work for which previous Gertificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now dus.

Signature

Engineer/Consultant Approval:

Date

Construc@%wactor Approval: McAninch Corp.
FimLName
%m«// LG 2L =&=]0

City of Ankeny

Fim Name

Signature

Date

ey '’
City of Ankeny Staff Approval /7 { // L
/%/%?L A /[~ F= 1O

Signature

Date

Submit to:

Paul Moritz, P.E.

Email; proerilz@ankenyiowa gov Phone! 515-963-3522 Fax: 515-963-3535

Date Printed: 11/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION oRriGINAL | DUANTITY VALUE OF
ITEM CHANGE (BY|  TOTAL QUANTITY REMAINING | PERCENT
UNITS | PROPOSED : UNIT PRIGE | EXTENDED PRICE ’ COMPLETED

# (include Change Qrder # if Applicable) QUANTITY %‘;’éﬁi{? quaNTITY COMPLETE WORK QUANTITY |COMPLETE
1 |Traffic contrel LS 1 1.00 $780.00 $ 780.00 085 $ 663.00 0.15 B5.00%
2 |Mobilization LS 1 1.00 $36,962.40 § 38,952.40 075 & 2771430 0.25 75.00%
3 [Testing Services LS 1 1.00 $8,435.00 3§ B,435.00 075 % $5,326.26 025  75.00%
4 |Clearing and Grubbing Acres 1.8 1.80 $28,350.00 §  51,030.00 090 $ 45927.00 080 50.00%
5 [Topsoil Salvage and Place CcY 1732.7 1,732.70 $11.10 §  19,232.97 050 § 9,616.49 1,732.20 0.03%
6 [Core Out cY §16.3 516.30 $14.50 § 7,486.35 0605 § 345,87 516.25 0.01%
7 |Conltractor Supplied Borrow cY 34669 34,689.00 $13.45 § 466,567.05 0.85 $ 396,581.99 34,668.15 0.00%
8 |[Granular Surfacing Tons 399.2 399.20 $17.00 § 6.786.40 030 3% 2,001.98 308,91 0.07%
9 jClass D Revetment Tons 621 621,00 $51.00 § 3167100 010 % 3,018.25 620.90 0.02%
10 [Class £ Revetmenl Tons a5 95.00 $52.50 $ 4,987.50 0.00 % - 95.00 0.00%
11 |Engineering Fabric sY 859 859.00 3215 & 1,646.85 0.00 % - 859.00 0.00%
12 |Geo-Grid Fabric sY 1597 1,597.00 $460 $ 7,346.20 0.00 § - 1,597.00 0.00%
13 |Dozer Operations HR 120 120.00 $110.00 $  13,200.00 000 & - 120.00 0.00%
14 |Remove Haul Road SY 266 266.00 $14.10 $ 3,750.60 0on & - 266.00 0.00%
15 |Sterm Sewer, HOPE, 15 IN. LF 650 650.00 $75.00 $  48,750.00 0.00 3 - 650.00 0.00%
16 |Storm Sewer, RCP, 24 N, LF 240 240,60 $85.00 § 20,400,00 000 $ - 240.00 0.00%
17 |Storm Sawer, RGP, 48 IN. LF 70 70.00 $270.00 §  18,900.00 100 $  48,900.00 69.00 1.43%
18 |[Storm Sewer, RCP, 54 IN. LF 80 B80.00 $205.00 § 23,600.00 100 $ 23,600.00 79.00 1.25%
19 |Salvage and Reinstall Apron, RGP, 24 IN. Each 1 1.00 $1,800.00 3 1,800.00 0.00 $ - 1.00 0.00%
20 {Apron, RCP 54 IN. Each 1 1.00 $2,700.00 $ 2,700.00 1.00 § 2,700.00 - 100.00%
21 |Apron Foating, RCP 24 IN. Each 1 1.00 $800.00 $ £200.00 0.00 § - 1.00 0.00%
22 |Apron Foeting, RCP 64 [N, Each 1 1.00 $860.00 $ 850.00 1.00 $ £50.00 - 100.00%
23 |Pipe Apron Guard, 24 IN. Each 1 1.00 $775.00 § 775.00 0.00 % - 1.00 0.00%
24 |Fipa Apron Guard, 54 IN. Each 1 1.00 $1,700.00 § 1,700,060 100 § 1,700.00 - 100.00%
25 |Subdrain, Mon-Perforated, 4 IN. LF 300 300.00 $48.00 $ 1440000 0.00 % - 300.00 0.00%
26 |Subdrain, Mon-Perforated, 6 IN. LF 160 160.00 $48.00 § 7.680.00 0.00 % - 160.00 0.00%
27 |Subdrain, Perforated, 4 IN. LF 175 175.00 $63.00 $ 9,275.00 0.00 $ - 175.00 0.00%
28 |Typw SW-401 Circular Storm MH, 48 IN. Each 1 1.00 $3,300.00 $ 3,300.00 0.00 § - 1.00 0.00%
29 [Typw SW-401 Gircular Storm MH, 88 IN. Each 1 1.00 $4,000.00 $ 4,000.00 0.00 § - 1.00 0.00%
30 Typw 8W-513 Circular Area Intake Each 3 3.00 $1,675.00 $ 4,725.00 0.00 § - 3.00 0.00%
31 [Typw SW-513 Open Sided Intake Each 1 100 $16,000.00 $ 16,000.00 1.00 § 16,000.00 - 100.00%
32 |Removal of Pavment sY 140 140.00 $15.75 § 2,205.00 0.00 $ B 140.00 0.00%
33 |Driveway, PCC, 6 IN. 8Y 140 140.00 $63.00 $ 8,820.00 0.00 § - 140.00 0.00%
34 |PCC Sidawalk, 4 IN. Each 120 120.00 $57.75 § 6,930.00 000 3% - 120.00 0.00%
35 [PCC Integral Curk and Guiter 8Y 8.3 8.30 $190.25 § 915,08 0.00 - 830 0.00%
36 |Sheet Pile Weir Structure SF 1125 1,125.00 $40.00 §  45,000.00 0.00 % - 1,125.00 0.00%
37 |Sediment Basin Outlet Structure Each 1 1.00 $6,500.00 $ §,500.00 0.00 § - 1.00 0.00%
38 |Silt Fence Install and Remove LF 4915 4,916.00 $2.10 $ 10,321,50 0.00 § - 4,915.00 0.00%
39 [Rock Check Dam Tons 10 10.00 $52.50 $ 525.00 .00 § - 10.00 0.00%
40 |{Filter Sock, 1Ft. Dia. LF 275 275.00 $4.20 § 1,165.00 0.00 3 - 275.00 0.00%
41 |Seed, Fertilize, Mulch Acres 25 2,50 $2,625.00 § 6,662.50 0.00 § - 2.50 0.00%
42 |SWPPP LS 1 1.00 $1,260.00 § 1,260.00 050 % 630.00 0.50 50.00%
43 [Wehicle Tracking Gontrol Each 1 1.00 $1,575.00 $ 1,575.00 0.50 $ 787.50 060 50.00%
44 |Temporary Rolled Ercsion Contral Product sY 956 956.00 $1.85 § 1,768.60 0.00 § - 956.00 0.00%
45 |Access Control Gale Each 1 1.00 $1,850.00 % 1,850.00 0.00 % - 1.00 0.00%
46  |Bedding Gravel - Storm Drain Suppor cY 516.3 516.30 $20,00 $ 10,326.00 0,05 $ 542,12 518.25 0.01%
47 |Sodding 5Q 56 56.00 $42.00 % 2,352.00 0.00 3 - 56.00 0.00%
48 - $ . 5 - - 0.00%
49 - $ - 3 - - 0.00%
50 - $ - 3 - - 0.00%
51 - § - $ - - 0.00%
52 - 3 - § - - 0.00%
53 - $ - % - - 0.00%
54 - $ - 3 - - 0.00%
55 - $ - $ - - 0.00%
56 - § - % - - 0.00%
57 - $ - 3 - - 0.00%
58 - § - $ - - 0.00%
59 - $ - 3 - - 0.00%
60 - 3 - $ - - 0.00%
61 - $ - $ - - 0.00%
62 - $ - § - - 0.00%
63 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -41.44%

Date printad: 11/8/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

W~ WN Al

TOTAL

Record of Change Orders
# Date

Amount

OCONOMA@ON

TOTAL

Contract Time Remaining:
CONTRACT PERIOD:
Criginal Contract Date:
Criginal Contract Time:
Added by Change Crder:
Contract Time to Date:
Time Used o Date:
Contract Time Remaining:

CLICK TO CHOOSE
QOctober 25, 2010

Date Printed: 11/8/2010




